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ESTIMATE RUN 09/22/2008

ESTIMATE SUMMARY 18:45:43

CONTID: C16492         ESTIMATE NO: 0005 PROG 2005

PCN: 16492-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PALISADE EAST PERCENT TIME:

PROJECT NO: IM0701-189                    

I-70 PALISADE EAST

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 09/20/2008 DATE TIME STARTED 05/04/2008

2273 RIVER ROAD DATE LET 01/17/2008 DATE WORK BEGAN 05/04/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 05/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,697,904.55 PARTICIPATING $ $ 1,778,310.47

AWARD PROJECT AMT: 5,293,502.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-149,355.54

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,391.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.89

TIME ALLOW:

ORIG TIME ALLOW:

112 WORK DAYS

WORK DAYS100

69.25%

1,751,905.79

1,778,310.47

1,628,954.93

1,608,563.85

$

$

$

$

3,945,998.76

0.00

3,945,998.76

102,878.46

4,048,877.22

-79,402.53

48,739.11

4,018,213.80

0.00

AMOUNT DUE 4,018,213.80 1,608,563.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,608,563.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

85.0
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PCN: 16492-BID    ESTIMATE RUN 09/22/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0005 18:45:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 211.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 33,499.000 0.000

SY  33,499.000 87,097.40

2.60000 33,499.000 87,097.40

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 40,970.000 34,591.500

LF  6,378.500 9,567.75

1.50000 40,970.000 61,455.00

202-01130  
 

0020 *REMOVAL OF GUARDRAIL TYPE 4 12,026.000 12,026.000

LF  0.000 0.00

15.50000 12,026.000 186,403.00

202-01140  
 

0025 BLADING 60.000 27.000

HOUR 21.000 2,310.00

110.00000 48.000 5,280.00

203-01500  
 

0030 EROSION LOG (12 INCH) 1,000.000 0.000

LF  0.000 0.00

4.95000 0.000 0.00

208-00002  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
 

0045 EROSION CONTROL SUPERVISOR 70.000 27.000

DAY 11.000 1,100.00

100.00000 38.000 3,800.00

208-00206  
 

0050 *RESET GROUND SIGN 14.000 8.000

EACH 4.000 800.00

200.00000 12.000 2,400.00

210-00810  
 

0055 *MODIFY INLET 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-04020  
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PCN: 16492-BID    ESTIMATE RUN 09/22/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0005 18:45:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MODIFY GUARDRAIL 2,713.000 2,713.000

LF  0.000 0.00

5.00000 2,713.000 13,565.00

210-04030  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

23.50000 0.000 0.00

304-06000  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 3.020

TON 0.000 0.00

170.00000 3.020 513.40

403-00720  
 

0075 HOT MIX ASPHALT (GRADING SX) (100) 31,009.000 0.000

TON 16,595.060 663,802.40

40.00000 16,595.060 663,802.40

403-34801  
 

0075 MATERIAL ALLOWANCE HMA AGGREGATE MATERIAL 28,026.000

TON -16,595.060 -149,355.54

9.00000 11,430.940 102,878.46

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,835.000 0.000

TON 910.290 436,939.20

480.00000 910.290 436,939.20

411-03345  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 13,415.000 0.000

GAL 9,389.890 18,779.78

2.00000 9,389.890 18,779.78

411-10255  
 

0090 *SAWING AND SEALING BRIDGE JOINT 508.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

518-03000  
 

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38,818.000 32,664.000

LF  5,654.000 79,156.00

14.00000 38,318.000 536,452.00

606-00301  
 

0100 *GUARDRAIL TYPE 7 (STYLE CA) 4,650.000 4,450.000

LF  0.000 0.00

48.50000 4,450.000 215,825.00

606-00710  
 

0105 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 312.000 312.000

LF  0.000 0.00

180.00000 312.000 56,160.00

606-00716  
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PCN: 16492-BID    ESTIMATE RUN 09/22/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0005 18:45:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 7 (STYLE CE) 7,935.000 7,935.000

LF  0.000 0.00

58.00000 7,935.000 460,230.00

606-00740  
 

0115 *END ANCHORAGE TYPE 3D 22.000 17.000

EACH 5.000 3,000.00

600.00000 22.000 13,200.00

606-01340  
 

0120 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,350.00000 6.000 8,100.00

606-01370  
 

0125 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

800.00000 5.000 4,000.00

606-01380  
 

0130 *MEDIAN TERMINAL 3.000 2.000

EACH 1.000 4,800.00

4,800.00000 3.000 14,400.00

606-01460  
 

0135 *END ANCHORAGE (FLARED) 23.000 19.000

EACH 4.000 11,200.00

2,800.00000 23.000 64,400.00

606-02005  
 

0140 *DELINEATOR (TYPE I) 506.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0145 *DELINEATOR (TYPE II) 28.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00002  
 

0150 *DELINEATOR (TYPE III) 9.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

0155 *RUMBLE STRIP (GRINDING) 127,840.000 0.000

LF  0.000 0.00

0.13000 0.000 0.00

614-80387  
 

0160 *IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

26,000.00000 3.000 78,000.00

614-85001  
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PCN: 16492-BID    ESTIMATE RUN 09/22/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0005 18:45:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

614-86735  
 

0170 *MOBILIZATION 1.000 0.600

L S 0.400 133,760.00

334,400.00000 1.000 334,400.00

626-00000  
 

0175 *PAVEMENT MARKING PAINT 1,000.000 0.000

GAL 830.700 24,921.00

30.00000 830.700 24,921.00

627-00001  
 

0180 *EPOXY PAVEMENT MARKING 504.000 0.000

GAL 0.000 0.00

73.00000 0.000 0.00

627-00005  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,327.000 0.000

SF  0.000 0.00

10.25000 0.000 0.00

627-01010  
 

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

196.000 0.000

SF  0.000 0.00

9.75000 0.000 0.00

627-30410  
 

0195 *FLAGGING 5,000.000 3,123.000

HOUR 1,065.000 28,755.00

27.00000 4,188.000 113,076.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 65.000 40.000

DAY 15.000 4,050.00

270.00000 55.000 14,850.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 112.000 65.000

DAY 20.000 15,500.00

775.00000 85.000 65,875.00

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 12.500

EACH 2.000 160.00

80.00000 14.500 1,160.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 135.000 51.000

EACH 16.000 1,360.00

85.00000 67.000 5,695.00

630-80342  
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PCN: 16492-BID    ESTIMATE RUN 09/22/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0005 18:45:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 0.000 0.00

90.00000 8.000 720.00

630-80343  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

630-80358  
 

0230 *PORTABLE MESSAGE SIGN PANEL 180.000 105.000

DAY 35.000 2,450.00

70.00000 140.000 9,800.00

630-80359  
 

0235 *DRUM CHANNELIZING DEVICE 105.000 52.500

EACH 0.000 0.00

42.00000 52.500 2,205.00

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 4.000

EACH 0.500 24.00

48.00000 4.500 216.00

630-80363  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 9.500

EACH 0.000 0.00

54.00000 9.500 513.00

630-80364  
 

0250 *LANE DIVIDER (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

245,000.00000 0.500 122,500.00

630-80385  
 

0255 *CHANNELIZING DEVICE (SPECIAL) 600.000 200.000

EACH 50.000 1,600.00

32.00000 250.000 8,000.00

630-80390  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 1.500

EACH 0.000 0.00

8,000.00000 1.500 12,000.00

630-85040  
 

0265 F/A MINOR CONTRACT REVISIONS 63,285.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 1,500.000 487.640

F A 0.000 0.00

1.00000 487.640 487.64

700-70011  
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PCN: 16492-BID    ESTIMATE RUN 09/22/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0005 18:45:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A 37,645.740 37,645.74

1.00000 37,645.740 37,645.74

700-70016  
 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0285 F/A ON-THE-JOB TRAINEE 1,152.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT 205,820.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0300 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0325 TRANSITION TYPE 3L ADDED PER MCR/CMO #5 22.000 20.000

EACH 2.000 2,210.00

1,105.00000 22.000 24,310.00

606-01395  
 

0330 REMOVAL OF ASPHALT MAT (SPECIAL) ADDED CMO # 6 230,358.000 0.000

SY  230,358.000 207,322.20

0.90000 230,358.000 207,322.20

202-00226  
 

0335 MODIFY INLET - WITHIN THE ROADWAY - ADDED MCR/CMO # 7 11.000 0.000

EACH 0.000 0.00

1,675.00000 0.000 0.00

210-04020  
 

CAT 0200 $1,628,954.93 4,023,877.22CURRENT AMT 5,672,904.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0305 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
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PCN: 16492-BID    ESTIMATE RUN 09/22/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0005 18:45:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0310 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0315 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 25,000.00CURRENT AMT 25,000.00 $$

PROJECT TOTAL 1,628,954.93 $ 4,048,877.22CURRENT AMT 5,697,904.55 $$


